
State of California Department of Transportation Page 1
07/20/06 Statement of Ongoing Contracts as of 08/02/06

06District

06-FRE-33-62.5/69.5

06-FRE-41-6.1/0

06-FRE-41-31.1/31.7

06-FRE-43-7.1/7.5

06-FRE-99-.7/7.4

06-FRE-99-10.7/15.9

Fed Aid

HA22

HB1

HB4N

HB1

HE13

HA22

Pgm Code
IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO COUNTY NEAR CARUTHERS AT
ELKHORN AVENUE

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

IN FRESNO COUNTY NEAR SELMA AT
MOUNTAIN VIEW AVENUE

IN FRESNO COUNTY IN AND NEAR
KINGSBURG AND SELMA FROM ROUTE 99 AND
201 SEPARATION TO 1.5 KM  NORTH OF
FLORAL AVENUE UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR FOWLER
FROM 0.7 KM SOUTH OF MERCED STREET
UNDERCROSSING TO 0.1 KM NORTH OF
CENTRAL AVENUE OVERCROSSIN

Description 

WIDEN EXISTING HIGHWAY

INSTALL TRAFFIC SIGNAL

WIDEN EXISTING HIGHWAY

INSTALL SIGNAL AND RESURFACE

WIDEN AND REHABILITATE FREEWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
LEE'S PAVING INC.

MADCO ELECTRICAL INC

YEAGER SKANSKA, INC.

R. J. BERRY JR. INC

F C I CONSTRUCTORS INC

F C I CONSTRUCTORS, INC.

Contractor

VISALIA, CA 93291

SELMA, CA  93662

RIVERSIDE, CA  92502-0087

SELMA, CA  93662

BENICIA CA 94510

 

 

 

 

(707)742-6000

(707)742-6000

BAINS, DEL

HADDADIN HAIDAR

MENGONI, MARK

MENGONI, MARK

WOODS, JOHN A

ABOUZEDAN, RAAID

Resident
Engineer

(559) 651-8314

(559) 445-6720

(559) 445-5595

(559) 445-5595

(559) 445-6308

(559) 445-6322

 $5,890,437

 $219,070

 $6,494,513

 $453,054

 $58,055,059

 $16,838,959

Bid + CCOs

 $5,899,047

 $218,607

 $6,535,168

 $163,525

 $11,025,651

 $14,344,167

Comp To  date

 $0

 $0

 $133,050

 $8,750

 $955,667

 $630,523

This Month
10/04/02

02/06/06

06/28/04

10/18/05

11/23/05

01/04/05

Awarded

10/18/02

02/16/06

07/12/04

10/31/05

12/13/05

01/13/05

Approved

10/29/08

07/24/06

10/01/06

08/17/06

07/20/06

08/16/06

Est Comp

 100%

 100%

 0%

 68%

 11%

 91%

%Time

 98%

 100%

 0%

 36%

 19%

 85%

% Work 

OVER RUN

 

PLANT EST
SATIS

 

 

 

Message

06-343534

06-494804

06-419604

06-494004

06-350704

06-420304

Contract 

ACST-P033-(058)E

ACST-P041-(101)E

ACNH-P041-(097)E

ACST-P043-(033)E

ACNH-P099-(450)E

ACNH-P099-(464)E

  P0-33 0-(8E)

G P0-41 1-(1E)

--()

G P0-43 0-(3E)

BHP0-99 4-(0EN)H

--()

--()

--()

  

--()

P099- 450-()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

1212 N. PLAZA DR.

2135 E. FRONT ST.

P.O. BOX 87

P.O. BOX 468

2100 GOODYEAR ROAD

8530 W. ROOSEVELT
AVE.

505 N STREET

2510 S. EAST AVE.
#400

505 N STREET

505 N STREET

VISALIA, CA 93291

FRESNO, CA 93706

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

07/26/06

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/06 Statement of Ongoing Contracts as of 08/02/06

06District

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-24.2/26.7

06-FRE-168-29.3/0

06-FRE-168-58.1/58.8

06-FRE-168-/4.2

Fed Aid

HB4

HA25

HB32

202.02

HA21

HB1

Pgm Code
IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR AUBERRY

IN FRESNO COUNTY NEAR SHAVER LAKE
FROM 0.3 KM WEST OF TAMARACK  CREEK
BRIDGE TO 0.2 KM EAST OF TAMARACK
CREEK BRIDGE

IN FRESNO COUNTY IN FRESNO FROM
CEDAR AVENUE RAMP UNDERCROSSING  TO
SHAW AVENUE UNDERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

CULVERT REPAIR/SLOPE STABILIZATION

REPLACE BRIDGE RAILING

CONSTRUCT MEDIAN BARRIER

Type Of Work
J. S. BRAR

WATKIN & BORTOLUSSI

BELAIRE WEST LANDSCAPE, INC.

SANCHEZ GRADING

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

CLOVIS, CA 93611

SAN RAFAEL, CA.  94901

BUENA PARK, CA 90622

FRESNO, CA 93710

FREMONT, CA  94539

WATSONVILLE CA 95077

 

 

 

 

 

(831)724-1011

HADDADIN, HAIDAR

SAMIMI, MOHAMMAD

SAMIMI, MOHAMMAD

MENGONI, MARK

MARK MENGONI

SHERRILL, OSCAR

Resident
Engineer

(559) 445-6720

(559) 445-6727

(559) 445-6727

(559) 445-5595

(559) 445-5595

(559) 445-6726

 $461,025

 $1,448,530

 $882,547

 $250

 $628,790

 $2,544,185

Bid + CCOs

 $235,350

 $1,386,892

 $832,523

 $0

 $456,682

 $462,686

Comp To  date

 $91,272

 $62,541

 $6,080

 $0

 $242,825

 $455,686

This Month
01/31/05

05/21/01

06/17/03

04/18/06

12/15/05

05/16/06

Awarded

02/14/05

06/05/01

06/27/03

05/24/06

01/05/06

06/01/06

Approved

07/09/09

05/21/07

02/23/07

07/14/06

07/14/06

10/26/06

Est Comp

 11%

 77%

 83%

 0%

 73%

 26%

%Time

 51%

 94%

 94%

 0%

 73%

 18%

% Work 

 

 

 

 

 

 

Message

06-458604

06-404104

06-453204

06-0F8804

06-333704

06-497504

Contract 

ACST-P099-(482)E

ACNH-P099-(418)E

  

  

  

  

  P0-99 4-(2ES)T

--()

  

  

  

  

6206- 005-()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

WPCP

SWPPP

2779 BULLARD AVENUE

77 LARKSPUR ST.

P.O. BOX 6270

5070 N SIXTH ST., STE 176

47000 WARM SPRINGS BLVD RM101

P O BOX 50085

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

06District

06-FRE-180-31.3/0

06-FRE-180-58.7/61

06-FRE-198-14.9/26.8

06-KER-5-11.9/0

06-KER-5-47.3/47.7

06-KER-5-65.2/69.6

Fed Aid

HA22

HM2E

HB1

HA42

HM1A

HB1

Pgm Code
IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY NEAR HARRIS RANCH
ABOUT 22 KM EAST COALINGA AT ROUTE 5
AND 198 SEPARATION

IN KERN COUNTY AT LEBEC AT THE
GRAPEVINE TRUCK WEIGH AND  INSPECTION
STATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR LOST HILLS FROM
MERCED AVENUE OVERCROSSING TO MAIN
DRAIN ROAD OVERCROSSING

Description 

MITIGATION PLANTING AND IRRIGATION

ESTABLISH EXISTING PLANTING

CONSTRUCT TWO LOOP ON RAMP

CONCRETE PAVEMENT AND COLD PLANE

RESURFACE ASPHALT CONCRETE

CONSTRUCT MEDIAN BARRIER

Type Of Work
DAYLEN, INC

J. S. BRAR

LEE'S PAVING INC.

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY

APEX FENCE CO. INC

Contractor

FRESNO  CA  93704

CLOVIS, CA 93611

VISALIA, CA  93291

ORANGE, CA. 92868

BAKERSFIELD, CA 93387-0157

ANDERSON, CA 96007

 

 

 

 

 

 

ALLRED, LARRY

JOHNSON, T CHRIS

HADDADIN, HAIDAR

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

Resident
Engineer

(559) 445-5004

(559) 445-6727

(559) 445-6720

(661) 859-2428

(661) 720-0971

(661) 720-0971

 $96,384

 $936,248

 $4,252,510

 $409,500

 $424,424

 $1,122,820

Bid + CCOs

 $94,611

 $858,433

 $2,894,615

 $134,526

 $0

 $1,086,651

Comp To  date

 $0

 $0

 $628,225

 $134,526

 $0

 $0

This Month
12/19/02

03/19/03

11/29/05

04/12/06

06/19/06

02/06/06

Awarded

12/27/02

04/03/03

12/15/05

04/25/06

06/27/06

02/16/06

Approved

03/16/06

04/21/06

09/26/06

08/30/06

08/11/06

06/19/06

Est Comp

 100%

 100%

 62%

 62%

 0%

 100%

%Time

 100%

 100%

 67%

 33%

 0%

 100%

% Work 

OVER RUN

 

 

 

 

COMPLETED

Message

06-478904

06-478604

06-497404

06-464404

06-0F3204

06-497304

Contract 

  

  

ACST-X019-(019)N

  

  

ACIM-005 -(175)2

  

  

  X0-19 0-(9N)

  

  

G-005 -(175)2

  

  

--()

  

  

ACIM-005 -(175)E

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

1039 E. SANTA ANA

2779 BULLARD AVE

1212 N. PLAZA DRIVE

133 N. PIXLEY STREET

P.O. BOX 70157

P. O. BOX 545

505 N STREET

505 N STREET

505 N STREET

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

FRESNO, CA 93723

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

06/21/06

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

06District

06-KER-5-/4.6

06-KER-14-14.9/16

06-KER-14-16.2/26.6

06-KER-43-1.0/6.1

06-KER-43-33.5/34.6

06-KER-46-32.1/32.7

Fed Aid

HM1

HE13
HE13

HM1

HB1

HB1

Pgm Code
IN KERN COUNTY IN AND NEAR LEBEC FROM
LOS ANGELES COUNTY LINE TO  0.2 KM
NORTH OF GRAPEVILE CREEK  BRIDGE

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR MOJAVE AT
VARIOUS LOCATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR WASCO AT POND
ROAD AND AT SCHUSTER ROAD

IN KERN COUNTY NEAR LOST HILLS AT
VARIOUS LOCATIONS

Description 

SLAB REPLACEMENT

RESURFACE EXISTING PAVEMENT

WIDEN HIGHWAY

RESURFACE ASPHALT CONCRETE

MODIFY INTERSECTIONS

INSTALL TRAFFIC SIGNALS

Type Of Work
GRIFFITH COMPANY

INTERNATIONAL SURFACING

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

Contractor

BAKERSFIELD, CA 93387-0157

MODESTO, CA. 95352

BAKERSFIELD, CA. 93388-5127

BAKERSFIELD, CA. 93387

BAKERSFIELD, CA 93387

BAKERSFIELD CA 93387

 

 

 

 

 

(661)831-7331

PETER MULLALY

BURFORD, JIM

PINEDA, PAUL

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

Resident
Engineer

(661) 720-0971

(661) 859-2421

(661) 332-0892

(661) 859-2428

(661) 720-0971

(661) 720-0971

 $794,942

 $769,673

 $46,183,863

 $2,343,627

 $214,973

 $522,365

Bid + CCOs

 $0

 $727,152

 $15,121,269

 $2,050,959

 $218,628

 $511,418

Comp To  date

 $0

 $0

 $3,870,247

 $1,684,741

 $0

 $37,841

This Month
06/22/06

12/22/05

01/24/06

11/04/05

05/23/05

10/19/05

Awarded

07/05/06

01/03/06

02/02/06

11/16/05

06/01/05

11/03/05

Approved

07/07/06

11/30/07

08/29/06

03/29/06

07/28/06

Est Comp

 0%

 100%

 19%

 30%

 100%

 100%

%Time

 0%

 100%

 33%

 87%

 100%

 98%

% Work 

 

COMPLETED

 

 

 

OVER RUN

Message

06-0F6104

06-0C5804

06-408404

06-0C6304

06-410304

06-0C0604

Contract 

  

  

  

  

ACST-P043-(031)E

ACST-P046-(035)E

  

  

  

  

  P0-43 0-(1E)

G P0-46 0-(5E)

  

  

  

  

--()

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 70157

P.O.BOX 4770

P.O.BOX 5127

P.O.BOX 70157

P.O. BOX 70157

P O BOX 70157

805 S. LEXINGTON ST.

P.O.BX 81197

P.O.BX 2548

P.O.BOX 81197

805 SOUTH LEXINGTON
STREET
DELANO, CA 93215

Accepted

07/11/06

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/06 Statement of Ongoing Contracts as of 08/02/06

06District

06-KER-58-27.2/31.8

06-KER-58-46.0/51.6

06-KER-58-67.0/77.3

06-KER-58-77.0/82.6

06-KER-58-136.4/143.8

06-KER-65-6.1/25.2

Fed Aid

HM

HA22

HA22

HM1A

HA22

HM1A

Pgm Code
IN KERN AND TULARE COUNTIES AT
VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM LONE OAK DRIVE TO
FRUITVALE AVENUE

IN KERN COUNTY NEAR EDISON FROM 0.5
KM WEST OF CALIENTE CREEK BRIDGE TO
0.3 KM EAST OF CALIENTE ROAD

IN KERN COUNTY NEAR KEENE FROM 0.1 KM
WEST OF CALIENTE AND BEALVILLE ROAD
TO TEHACHAPI CREEK BRIDGE OVERHEAD

IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

Description 

SLURRY SEAL

ASPHALT CONCRETE OVERLAY

COLD PLANE ASPHALT CONCRETE

CHIP SEAL

RESURFACE ASPHALT CONCRETE

CHIP SEAL AND DIGOUTS

Type Of Work
INTERMOUNTAIN SLURRY SEAL INC.

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

MANHOLE ADJUSTING CONTRACTORS

GRANITE CONSTRUCTION COMPANY

WESTERN STATES SURFACING, INC.

Contractor

LOOMIS, CA 95650

BAKERSFIELD, CA. 93387

BAKERSFIELD, CA 93308

PICO RIVERA CA 906602135

WATSONVILLE CA 95077

MODESTO, CA. 95352

 

 

 

(323)558-8000

(831)724-1011

 

DHALIWAL, AMARJIT

HISHAM ALNATOUR

JACK COLLINS

BURFORD, JAMES D

HISHAM ALNATOUR

Resident
Engineer

(661) 720-0972

(661) 859-2428

(661) 720-0971

(661) 859-2421

(661) 859-2421

(661) 859-2428

 $931,978

 $7,917,031

 $9,029,409

 $866,953

 $697,498

 $1,005,560

Bid + CCOs

 $162,721

 $7,407,871

 $0

 $818,239

 $720,115

 $979,190

Comp To  date

 $162,721

 $0

 $0

 $0

 $0

 $500

This Month
05/10/06

07/28/05

06/23/06

03/08/04

05/23/05

06/03/05

Awarded

05/25/06

08/04/05

07/12/06

03/17/04

06/06/05

06/16/05

Approved

08/25/06

10/24/05

06/28/06

10/05/05

10/20/06

Est Comp

 13%

 100%

 0%

 100%

 100%

 100%

%Time

 17%

 100%

 0%

 100%

 100%

 93%

% Work 

 

OVER RUN

 

COMPLETED

 

 

Message

06-0F1204

06-0E4504

06-463604

06-480804

06-480004

06-493604

Contract 

  

ACNH-P058-(100)E

ACNH-P058-(101)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

6225 S. WALNUT ST. SUITE#C

P.O.BOX 70157

18851 JAMES RD.

9500 BEVERLY ROAD

P O BOX 50085

P.O.BOX 4770

805 S. LEXINGTON ST.

P.O.BOX 81197

P.O. BOX 81197

POBX 81197

P.O.BOX 81197

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA. 93380

Accepted

06/28/06

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

06District

06-KER-99-2.7/13.4

06-KER-99-20.5/36.4

06-KER-99-23.1/0

06-KER-99-48.7/57.1

06-KER-119-27.3/0

06-KER-178-2.7/4.6

Fed Aid

HB1

HM1

HM3

HM1A

HB1

HM1

Pgm Code
IN KERN COUNTY NEAR WHEELER RIDGE
FROM ROUTE 166 AND 99 SEPARATION TO
BEAR MOUNTAIN BOULEVARD OVERCROSSING

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM PACHECO ROAD
UNDERCROSSING TO 0.2 KM SOUTH OF
LERDO HIGHWAY OVERCROSSING

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KERN COUNTY NEAR PUMPKIN CENTER AT
GOSFORD ROAD

IN KERN COUNTY IN BAKERSFIELD FROM
ALTA VISTA DRIVE OVERCROSSING TO
MOUNT VERNON AVENUE OVERCROSSING

Description 

CONSTRUCT MEDIAN BARRIER

JOINT SEAL

REPLACE BRIDGE RAILING

HIGHWAY OVERLAY

INSTALL SIGNAL

RESURFACE ASPHALT CONCRETE

Type Of Work
MODERN ALLOYS, INC.

GRAHAM CONTRACTORS

SHASTA CONSTRUCTORS

WINDSOR FUEL COMPANY

TDS ENGINEERING

GRIFFITH COMPANY

Contractor

STANTON, CA. 90680

SAN JOSE, CA 95159

REDDING, CA. 96049-1539

WINDSOR CA 95492-0038

WESTLAKE VILLAGE, CA 91361

BAKERSFIELD, CA. 93387

 

 

 

 

 

 

HISHAM ALNATOUR

AMARJIT DHALIWAL

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

HISHAM ALNATOUR

Resident
Engineer

(661) 859-2428

(661) 720-0972

(661) 859-2428

(661) 588-4548

(661) 720-0971

(661) 859-2428

 $5,264,399

 $702,434

 $1,234,833

 $2,442,467

 $264,600

 $342,139

Bid + CCOs

 $433,361

 $113,960

 $805,126

 $2,274,984

 $266,029

 $324,616

Comp To  date

 $433,361

 $113,960

 $201,522

 $100

 $0

 $0

This Month
05/10/06

05/24/06

01/19/06

04/06/05

08/05/05

03/01/06

Awarded

05/23/06

06/06/06

02/06/06

04/14/05

08/18/05

03/13/06

Approved

01/08/06

08/18/06

08/31/06

02/10/07

06/28/06

07/07/06

Est Comp

 20%

 16%

 63%

 100%

 100%

 100%

%Time

 8%

 16%

 66%

 99%

 100%

 100%

% Work 

 

 

 

 

COMPLETED

COMPLETED

Message

06-0A8604

06-0F1404

06-491904

06-0C1204

06-494904

06-0C6904

Contract 

  

  

  

  

ACST-P119-(012)E

  

  

  

  

  

G P1-19 0-(2E)

  

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

11172 WESTERN AVENUE

P.O. BOX 26770

P.O.BOX 491539

PO BOX 38

2899 AGOURA RD, SUITE 171

P.O.BOX 70157

P.O.BOX 81197

805 S. LEXINGTON ST.

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BOX 81197

DELANO CA 93215

DELANO, CA 93215

Accepted

06/28/06

07/12/06

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

06District

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KER-178-13.7/0

06-KER-178-16.5/20

06-KER-178-100.6/104.6

06-KER-223-21.1/31.9

Fed Aid

HB1

HA22

HB1

HM1A

HM1

HM1

Pgm Code
IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM
0.2 KM WEST OF MORNING DRIVE TO  3.0
KM EAST OF COTTONWOOD CREEK

IN KERN COUNTY NEAR BAKERSIFLED AT
SIDEHILL VIADUCT

IN KERN COUNTY NEAR BAKERSFIELD  FROM
1.0 KM EAST OF EDISON POWERHOUSE TO
0.2 KM WEST OF UPPER RICHBAR
CAMPGROUND

IN KERN COUNTY IN RIDGECREST FROM
INYO KERN ROAD TO SAN BERNARDINO
COUNTY LINE

IN KERN COUNTY IN AND NEAR ARVIN FROM
DERBY STREET TO ROUTE 58 JUNCTION

Description 

WIDEN EASTBOUND OFF RAMP

WIDEN AND RESURFACE ROADWAY

REPLACE GUARD RAIL WITH CONCRETE

COLD PLANE ASPHALT CONCRETE

OPEN GRADE ASPHALT CONCRETE

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PETERSON-CHASE GENERAL

GRIFFITH COMPANY

ASPHALT CONSTRUCTION CO. INC.

GRIFFITH COMPANY

Contractor

BAKERSFIELD, CA. 93388

BAKERSFIELD, CA. 93388

IRVINE, CA. 92614-5706

BAKERSFIELD CA 93387

LANCASTER, CA. 93585

BAKERSFIELD CA 93387

 

 

 

(661)831-7331

 

(661)831-7331

HISHAM ALNATOUR

HISHAM ALNATOUR

JIM BURFORD

JIM BURFORD

BURFORD, JAMES D

Resident
Engineer

(661) 859-2428

(661) 859-2428

(661) 859-2428

 

(661) 859-2421

(661) 859-2421

 $571,115

 $8,303,897

 $598,784

 $504,405

 $1,251,102

 $875,583

Bid + CCOs

 $592,395

 $3,225,304

 $0

 $0

 $0

 $826,106

Comp To  date

 $0

 $1,880,167

 $0

 $0

 $0

 $2,500

This Month
02/25/05

01/05/06

05/25/06

05/26/06

04/17/06

04/01/05

Awarded

03/07/05

01/19/06

06/06/06

06/07/06

04/25/06

04/11/05

Approved

04/21/06

09/28/06

08/25/06

Est Comp

 100%

 49%

 0%

 0%

 0%

 71%

%Time

 100%

 39%

 0%

 0%

 0%

 93%

% Work 

PLANT EST
SATIS

 

SUSPENDED

 

 

SUSPENDED

Message

06-388804

06-422304

06-483304

06-493704

06-0C5904

06-0C3604

Contract 

ACST-P178-(057)E

ACST-P178-(058)E

  

  

  

  

  P1-78 0-(7E)

  P1-78 0-(8E)

  

  

  

  

--()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O.BOX 5127

P.O.BOX 5127

1792 KAISER AVE.

P O BOX 70157

P.O.BOX 1187

P O BOX 70157

P.O.BOX 81197

P.O.BOX 81197

P.O.BOX 81197

P.O.BOX 81197

PO BOX 81197

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

Accepted

Location
Storm Water
Plan
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06District

06-KIN-41-28.4/33

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

06-KIN-41-41.2/42.1

06-KIN-43-10.1/10.6

06-KIN-43-22.0/25

Fed Aid

HA22

HB1

HB32

HB1

HB1

HM

Pgm Code
IN KINGS COUNTY NEAR STRATFORD FROM
0.1 KM NORTH OF NEVADA AVENUE TO
LAUREL AVENUE

IN KINGS COUNTY NEAR LEMOORE FROM 0.4
KM SOUTH OF JERSEY AVENUE TO 0.5 KM
NORTH OF JERSEY AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY IN AND NEAR LEMOORE
FROM 0.1 KM NORTH OF CIMARRON
OVERHEAD TO HANFORD AND ARMONA ROAD

IN KINGS COUNTY ABOUT 11.2 KM NORTH
OF CORCORAN FROM 0.3 KM NORTH OF
KANSAS AVENUE TO 0.4 KM SOUTH OF
KANSAS AVENUE

IN KINGS COUNTY NEAR HANFORD FROM
10TH AVENUE TO 0.8 KM NORTH OF
EXCELSIOR AVENUE

Description 

RESURFACE EXISTING HIGHWAY

LEFT TURN LANE AND LIGHTING

PLANTING AND IRRIGATION

INSTALL RUMBLE STRIPS

INSTALL TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

Type Of Work
GRANITE CONSTRUCTION CO.

W JAXON BAKER INC

J.S. BRAR COMPANY

W.JAXON BAKER

LEE'S PAVING INC

LEE'S PAVING, INC.

Contractor

FRESNO, CA  93706

REDDING CA 960994248

CLOVIS, CA 93611-9202

REDDING, CA  96099

VISALIA CA 93291

VISALIA, CA  93291

 

(530)241-1086

 

 

 

 

MEJIA, HUGO

JOHNSON, T CHRIS

ROMANI, HANI

HANI ROMANI

MEJIA, HUGO

Resident
Engineer

(559) 651-8313

 

(559) 445-6727

(559) 651-8315

(559) 651-8315

(559) 651-8313

 $4,014,999

 $890,989

 $439,067

 $319,284

 $687,734

 $372,860

Bid + CCOs

 $853,869

 $0

 $425,719

 $278,587

 $0

 $0

Comp To  date

 $760,150

 $0

 $0

 $278,587

 $0

 $0

This Month
04/06/06

07/13/06

06/30/03

05/26/06

12/02/05

05/25/06

Awarded

04/17/06

07/24/06

07/11/03

06/05/06

12/20/05

06/08/06

Approved

07/20/06

12/12/05

07/28/06

08/30/06

Est Comp

 46%

 0%

 100%

 80%

 0%

 0%

%Time

 21%

 0%

 100%

 87%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-364604

06-479204

06-467904

06-0C8104

06-0A0804

06-0F1304

Contract 

  

  

  

  

ACST-P043-(034)E

  

  

  

  

  

G P0-43 0-(4E)

  

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

2716 GRANITE COURT

P O BOX 994248

2779 BULLARD AVENUE

P.O.BOX 994248

1212 N PLAZA AVE

1212 N. PLAZA DR

8530 W. ROOSEVELT
AVE.

505 N STREET

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

FRESNO, CA 93721

Accepted

08/01/06

Location
Storm Water
Plan
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06District

06-KIN-43-/1.5

06-KIN-5712-/0

06-MAD-41-6.8/6.9

06-MAD-41-35.4/35.6

06-MAD-99-19.6/22.2

06-MAD-145-8.0/9

Fed Aid

HM1

HA12

HA21

HB1

HM1

HM1

Pgm Code
IN KINGS AND TULARE COUNTIES AT
VARIOUS LOCATIONS

IN KINGS COUNTY IN LEMOORE AT THE
LEMOORE MAINTENANCE STATION

IN MADERA COUNTY AT FRIANT MADERA
CANAL BRIDGE

IN MADERA COUNTY AT OAKHURST FROM
FRESNO RIVER BRIDGE TO 0.2 KM NORTH
OF ROUTE 41 AND 49 INTERSECTION

IN MADERA COUNTY NEAR FAIRMEAD FROM
1.5 KM SOUTH OF AVENUE 21 TO 0.1 KM
SOUTH OF 99 AND 152 CONNECTOR
SEPARATION

IN FRESNO AND MADERA COUNTIES NEAR
KERMAN FROM MCMULLIN GRADE TO CENTRAL
AVENUE AND IN MADERA FROM AVENUE 13
TO OLIVE AVENUE

Description 

SEAL COAT

PAVE MAINTENANCE STATION

UPGRADE BRIDGE RAIL

SIGNALS AND LIGHTING

GRIND PORTLAND CEMENT CONCRETE

COLD PLANE ASPHALT CONCRETE

Type Of Work
GRAHAM CONTRACTORS,INC.

W. JAXON BAKER

AGEE CONSTRUCTION CORPORATION

W JAXON BAKER INC

DIVERSIFIED CONCRETE CUTTING

LEE'S PAVING INC

Contractor

SAN JOSE, CA  95159

REDDING, CA  96099-4248

CLOVIS CA 93613

REDDING, CA 96099-4248

SPARKS, NV 89431

VISALIA, CA 93291

 

 

(559)299-3290

 

 

 

MEJIA, HUGO

MEJIA, HUGO

SHERRILL, OSCAR

SHERRILL, OSCAR

SHERRILL, OSCAR

MARK MENGONI

Resident
Engineer

(559) 651-8313

(559) 651-8313

(559) 445-6726

(559) 445-6726

(559) 445-6726

(559) 445-5595

 $1,148,740

 $637,380

 $335,641

 $1,138,529

 $738,318

 $597,641

Bid + CCOs

 $913,893

 $0

 $244,601

 $565,580

 $502,693

 $593,691

Comp To  date

 $0

 $0

 $181,858

 $231,398

 $321,936

 $0

This Month
05/26/05

06/21/06

04/04/06

01/13/06

11/18/05

11/15/05

Awarded

06/06/05

07/05/06

04/20/06

01/24/06

12/09/05

11/23/05

Approved

04/21/06

09/14/06

08/01/06

08/02/06

07/26/06

07/28/06

Est Comp

 100%

 0%

 83%

 82%

 85%

 100%

%Time

 98%

 0%

 73%

 46%

 87%

 100%

% Work 

OVER RUN

 

 

 

 

 

Message

06-0C4204

06-480404

06-327004

06-303104

06-0C6504

06-0C6804

Contract 

  

  

  

ACST-P041-(099)E

  

  

  

  

  

G P0-41 0-(9E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 26770

P.O. BOX 994248

P O BOX 629

P.O. BOX 994248

59 CONEY ISLAND DRIVE

1212 N. PLAZA DR

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

505 N STREET

505 N STREET

505 N STREET

505 N STREET

VISALIA, CA 93291

FRESNO, CA 93721

Accepted

07/31/06

Location
Storm Water
Plan
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06District

06-TUL-63-19.8/30.1

06-TUL-63-23.2/0

06-TUL-65-18.7/21.9

06-TUL-65-/14.1

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

Fed Aid

HA22

HB1

HM1

HM1

HB32

HB4N

Pgm Code
IN TULARE COUNTY IN AND NEAR OROSI
AND CUTLER FROM 2.8 KM SOUTH OF
NORTH JUNCTION ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LINE

IN TULARE COUNTY IN OROSI AT  AVENUE
413

IN TULARE COUNTY NEAR PORTERVILLE AT
VARIOUS LOCATIONS

IN TULARE COUNTY AT DECOR AND TERRA
BELLA FROM TULARE COUNTY LINE TO
AVENUE 12

IN TULARE COUNTY IN PIXLEY FROM  0.3
KM SOUTH OF AVENUE 96  OVERCROSSING
TO 0.3 KM NORTH OF  AVENUE 100
OVERCROSSING

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

RESURFACE ASPHALT CONCRETE

SLURRY SEAL

PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

Type Of Work
LEE'S PAVING, INC.

MADCO ELECTRIC CO

W. JAXON BAKER INC

VALLEY SLURRY SEAL CO

WATKINS & BORTOLUSSI

TDS ENGINEERING

Contractor

VISALIA, CA 93291

SELMA CA 93662

REDDING CA 96099-4248

WEST SACRAMENTO CA 95691

SAN RAFAEL, CA 94901-4886

WEST LAKE VILLAGE, CA 91361

 

 

 

 

 

 

MEJIA, HUGO

DAVID ONTIVEROS

SHELLEY MAGGARD

SHELLEY MAGGARD

PETER MULLAY

SHELLEY MAGGARD

Resident
Engineer

(559) 651-8313

(559) 651-8321

(559) 651-8319

(559) 651-8319

(661) 720-0971

(559) 651-8319

 $3,659,473

 $227,654

 $1,658,954

 $603,418

 $560,426

 $434,475

Bid + CCOs

 $3,410,335

 $129,902

 $303,246

 $603,539

 $459,208

 $0

Comp To  date

 $0

 $40,727

 $303,246

 $0

 $18,814

 $0

This Month
05/19/05

02/02/06

05/24/06

04/12/05

11/15/05

06/23/06

Awarded

06/08/05

02/16/06

06/05/06

04/21/05

12/02/05

07/05/06

Approved

12/07/05

08/02/06

09/18/06

07/19/06

02/17/09

Est Comp

 100%

 80%

 18%

 100%

 17%

 0%

%Time

 100%

 56%

 18%

 100%

 82%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

06-448004

06-494704

06-0C6204

06-0C4504

06-479004

06-484404

Contract 

ACST-P063-(019)E

  

  

  

ACST-P099-(489)E

OTS-000C-(283)

  P0-63 0-(9E)

  

  

  

  P0-99 4-(9E)

--()

--()

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

1212 N. PLAZA DRIVE

2135 E FRONT ST

PO BOX 994248

P O BOX 981330

77 LAKSPUR ST.

2899 AGOURA ROAD, STE 171

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

805 S. LEXINGTON ST.

8530 W. ROOSEVELT AVE

VISALIA, CA 93291

VISALIA CA 93291

Accepted

07/20/06

Location
Storm Water
Plan
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06District

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-137-15.0/15.9

06-TUL-198-4.8/8.8

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

Fed Aid

HA21

HA25

HB4N

HE14

HM1

HB4N

Pgm Code
IN TULARE COUNTY IN AND NEAR TULARE
FROM 0.3 KM SOUTH OF AVENUE 200
OVERCROSSING TO 0.4 KM NORTH OF
AIRPORT OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5
KM SOUTH OF BARDESLY ROAD
OVERCROSSING TO 0.3 KM NORTH OF
CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN TULARE AT SOUTH E
STREET AND AT 0 STREET

IN TULARE COUNTY IN AND NEAR  VISILIA
FROM 0.4 KM EAST OF PLAZA DRIVE TO
ROUTE 198 AND 63  SEPARATION

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY NEAR VISALIA AT
ROUTE 198 AND 245 SEPARATION

Description 

REMOVE BRIDGE AND OFF RAMP

PLANTING AND IRRIGATION

MODIFY SIGNALS

PLANTING AND IRRIGATION

SEAL COAT

SIGNAL LIGHTS

Type Of Work
FCI

WATKINS & BORTOLUSSI

LEE'S PAVING

JS BRAR CO

WESTERN STATES SURFACING, INC

MADCO ELECTRIC INC

Contractor

SELMA CA 93662

SAN RAFAEL, CA 94901-4886

VISALIA CA 93291

CLOVIS, CA 93611-9202

MODESTO  CA 95352

SELMA CA 93662

 

 

 

 

 

 

SHELLEY MAGGARD

DAVID ONTIVEROS

DAVID ONTIVEROS

SHELLEY MAGGARD

SHELLEY MAGGARD

SHELLEY MAGGARD

Resident
Engineer

(559) 651-8319

(559) 651-8316

(559) 651-8321

(559) 651-8319

(559) 651-8319

(559) 651-8319

 $2,780,531

 $2,108,073

 $962,728

 $2,400,729

 $1,143,633

 $310,136

Bid + CCOs

 $1,680,442

 $1,554,651

 $0

 $2,384,353

 $1,084,034

 $0

Comp To  date

 $603,222

 $161,571

 $0

 $0

 $0

 $0

This Month
03/10/06

01/19/06

06/27/06

04/06/01

10/31/05

06/28/06

Awarded

03/24/06

01/26/06

07/12/06

05/01/01

11/14/05

07/12/06

Approved

09/14/06

12/17/08

03/31/06

06/12/07

Est Comp

 64%

 14%

 0%

 100%

 93%

 0%

%Time

 61%

 74%

 0%

 100%

 100%

 0%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

06-490204

06-431604

06-3937U4

06-278634

06-0C6004

06-483204

Contract 

  

ACNH-P099-(455)E

  

ACNH-P099-(416)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

1650 DOCKERY AVENUE

77 LARKSPUR STREET

1212 N. PLAZA DRIVE

7202 E. BULLARD

PO BOX 4770

2135 E FRONT ST

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $15,539,397 $102,587,161 $225,480,105

06-TUL-201-/14

Fed Aid
Pgm Code

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work
W. JAXON BAKER

Contractor

REDDING, CA  96099
 

ROMANI, HANI

Resident
Engineer

(559) 651-8315

 $2,516,760

Bid + CCOs

 $2,390,241

Comp To  date

 $901,082

This Month
11/15/05

Awarded

11/28/05

Approved

07/25/06

Est Comp

 92%

%Time

 95%

% Work 

 

Message

06-0C6404

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

P.O. BOX 994248 8530 W. ROOSEVELT
AVE.
VISALIA, CA 93291

Accepted

Location
Storm Water
Plan



06-343534

06-494804

06-419604

06-494004

06-420304

06-458604

06-404104

06-453204

06-350704

06-0F8804

06-333704

06-497504

06-478904

06-478604

06-497404

06-464404

06-0F3204

06-497304

06-0F6104

06-0C5804

06-408404

06-0C6304

Contract

06-FRE-33-62.5/69.5

06-FRE-41-6.1/0

06-FRE-41-31.1/31.7

06-FRE-43-7.1/7.5

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-24.2/26.7

06-FRE-99-.7/7.4

06-FRE-168-29.3/0

06-FRE-168-58.1/58.8

06-FRE-168-/4.2

06-FRE-180-31.3/0

06-FRE-180-58.7/61

06-FRE-198-14.9/26.8

06-KER-5-11.9/0

06-KER-5-47.3/47.7

06-KER-5-65.2/69.6

06-KER-5-/4.6

06-KER-14-14.9/16

06-KER-14-16.2/26.6

06-KER-43-1.0/6.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-410304

06-0C0604

06-0F1204

06-0E4504

06-463604

06-480804

06-480004

06-493604

06-0A8604

06-0F1404

06-491904

06-0C1204

06-494904

06-483304

06-493704

06-0C5904

06-0C6904

06-388804

06-422304

06-0C3604

06-364604

06-479204

Contract

06-KER-43-33.5/34.6

06-KER-46-32.1/32.7

06-KER-58-27.2/31.8

06-KER-58-46.0/51.6

06-KER-58-67.0/77.3

06-KER-58-77.0/82.6

06-KER-58-136.4/143.8

06-KER-65-6.1/25.2

06-KER-99-2.7/13.4

06-KER-99-20.5/36.4

06-KER-99-23.1/0

06-KER-99-48.7/57.1

06-KER-119-27.3/0

06-KER-178-13.7/0

06-KER-178-16.5/20

06-KER-178-100.6/104.6

06-KER-178-2.7/4.6

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KER-223-21.1/31.9

06-KIN-41-28.4/33

06-KIN-41-36.7/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-467904

06-0C8104

06-0A0804

06-0F1304

06-0C4204

06-480404

06-327004

06-303104

06-0C6504

06-0C6804

06-448004

06-494704

06-0C6204

06-0C4504

06-479004

06-484404

06-490204

06-431604

06-3937U4

06-278634

06-0C6004

06-483204

Contract

06-KIN-41-39.8/42.1

06-KIN-41-41.2/42.1

06-KIN-43-10.1/10.6

06-KIN-43-22.0/25

06-KIN-43-/1.5

06-KIN-5712-/0

06-MAD-41-6.8/6.9

06-MAD-41-35.4/35.6

06-MAD-99-19.6/22.2

06-MAD-145-8.0/9

06-TUL-63-19.8/30.1

06-TUL-63-23.2/0

06-TUL-65-18.7/21.9

06-TUL-65-/14.1

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-137-15.0/15.9

06-TUL-198-4.8/8.8

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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06-0C6404

Contract

06-TUL-201-/14

Cnty Rt Pm

12

Page
Statement of Ongoing Contracts - Index

06

District

 $3,969,603

Work Completed This Period

 Statement of Ongoing Contracts -Summary

06District

 $225,480,105  $102,587,161

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $1,122,820

 $104,292,302

 $27,199,208

 $92,431,300

 $434,475

 Bid + CCO

 $1,086,651

 $44,638,752

 $18,660,040

 $38,201,718

 $0

 Work Comp

District Total:

Work completed this Period:  $3,969,603
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